
    

  

TAX INCREMENT FINANCING 
Ten (10) Year Status Report 

2006-2014 
 
 

26TH & KING DRIVE 
Redevelopment Project Area 
Designated January 11, 2006 

 
 
 

 
 
 
 
 

 
December 8, 2015 

 
Pursuant to 65 ILCS 5/11-74.4-5 



 
 

  

 i  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared by 
 

 
 

AND 
 

S. B. FRIEDMAN & COMPANY 
 



 

  

 ii  

TABLE OF CONTENTS 
 

Executive Summary ....................................................................................................................................... 1 

26th & King Drive RPA Activity 2006 - 2014 ................................................................................................... 2 

1. Redevelopment Project Area Information ............................................................................................. 3 

  Project Area Context and Background ............................................................................................. 3 

  Conditions at Time of TIF Creation .................................................................................................. 4 

  Goals and Objectives for the RPA .................................................................................................... 5 

  Estimated Redevelopment Project Costs and Allocations ............................................................... 5 

2. Redevelopment Project Area Revenues and Expenditures .................................................................... 7 

  Growth in EAV and Revenue Generated within 26th & King Drive RPA ........................................... 7 

  Transfers of TIF Funds ...................................................................................................................... 8 

  City Expenditures within the RPA .................................................................................................... 8 

  Declaration of Surplus Funds ........................................................................................................... 8 

3. Redevelopment Project Area Accomplishments .................................................................................... 9 

  RPA Project Profiles – Major Accomplishments .............................................................................. 9 

  Additional Performance Metrics .................................................................................................... 12 

  Status of Planned Activities, Goals and Objectives ........................................................................ 13 

  Progress toward Achieving Goals and Objectives .......................................................................... 14 

 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 



 

 1  

Executive Summary 
 

26TH & KING DRIVE REDEVELOPMENT PROJECT AREA 
 

 Designated: January 11, 2006 

 Expires: December 31, 2030 

 30 acres 

 13 parcels at time of designation 
 
 

* Additional detail on projects within the 26th & King Drive RPA is provided in Exhibits 8 through 12 and Exhibit 14. 

 
 
 
 
 
The 26th & King Drive Redevelopment Project Area (“RPA”) was created to foster the revitalization of two 
blocks of underutilized land around the Mercy Hospital campus on the Near South Side. It is designed to 
aid site assembly efforts and help finance improvements to streets and sewer systems, sidewalks and 
alleys and other public spaces used by hospital patrons and workers. In fostering the growth of a diverse 
economic and demographic mix of new residents, the RPA is also intended to facilitate the creation of 
affordable housing, parking and job opportunities.  
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26th & King Drive RPA Activity 2006 - 2014 
 
INVESTMENT SUMMARY 
 

 $263.2 million in total private development value 

 $60.9 million in TIF Funds leveraged $202.3 million in other financing for private projects 
  
PROPERTY VALUE 

 Equalized Assessed Value - Compound annual growth rate of 36.5 percent [1] 
 
JOB CREATION 

 Construction Jobs – Estimated 298 one-year full-time equivalent (“FTE”) construction jobs created 

 Permanent Jobs – Approximately 47 FTE permanent positions created 
 
 
DISTRIBUTION OF TIF-ELIGIBLE EXPENDITURES THROUGH 2014 [2] 
 

 
 
 
 
[1] The parcels within the 26th & King RPA were exempt from property taxes until 2007. Therefore, the compound 
annual growth rate (CAGR) reflects the growth rate between tax year 2007, the year the property became taxable, 
and tax year 2013. 
[2] Additional detail on expenditures provided in Exhibit 2. 

Professional  Services
$88,177 

2.6%

Rehabilitation of 
Existing Public or 
Private Buildings

$1,400,862 
41.4%

Property Assembly  
& Site Preparation

$1,892,877  
56.0%
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1. Redevelopment Project Area Information 
 
In July 2010, the Tax Increment Financing (“TIF”) Allocation Redevelopment Act 65 ILCS 5/11-74.4-5-1, et 
seq. (“TIF Act”) was amended to require municipalities to assemble a status report covering the history 
and performance of TIF districts that have been in existence for 9 to 10 years. The Act requires the report 
to detail:  
 

1. The amount of revenue generated within the district; 
2. Expenditures made for the Redevelopment Project Area (“RPA”), including TIF 

fund expenditures;  
3. Status of planned activities, goals and objectives, including new and planned 

construction;  
4. The amount of public and private investment within the TIF district; and  
5. Other relevant evaluation or performance data.  

 
The information summarized herein is for the reporting period from the TIF district’s inception through 
the end of the 2014 calendar year and the 2013 tax year (for which taxes were collected in 2014). For 
informational purposes, certain other supplementary information, such as upcoming planned projects, is 
reported as of July 2015.  
 
Detailed data on the 26th & King Drive RPA was compiled to meet reporting requirements under the TIF 
Act and is presented in this Ten (10) Year Status Report (the “Report”). The Report contains various data 
from City of Chicago (“City”) departments, including audited financial statements, Redevelopment 
Agreements, Intergovernmental Agreements, capital improvement expenditures, and TIF-funded 
program databases (Small Business Improvement Fund, Neighborhood Improvement Program, the Local 
Industrial Retention Initiative, and TIFWorks) to track financial and programmatic performance. Data 
sources are referenced throughout this Report. 
 

Project Area Context and Background 
 
The approximately 30-acre 26th & King Drive RPA is located within the Near South Side Community Area 
of the City of Chicago and encompasses the Mercy Hospital Campus. The RPA is bounded by 25th Street 
on the north, 26th Street on the south, Martin Luther King Drive on the east, and the alley west of Michigan 
Avenue on the west. The RPA boundary is shown in Exhibit 1 on the following page.  
 
The 26th & King Drive RPA was designated as a TIF district on January 11, 2006, and is expected to expire 
no later than December 31, 2030. There have been no major or minor amendments to the 26th & King 
Drive Tax Increment Financing Redevelopment Area Project and Plan (the “TIF Plan”) as of December 31, 
2014. 
 



 

  

 4  

Exhibit 1. 26th & King Drive RPA 

 
 

Conditions at Time of TIF Creation  
 
The 26th & King Drive RPA was determined to be eligible for TIF designation as an “improved conservation 
area” under the TIF Act. Designation as an “improved conservation area” requires that at least 50 percent 
of buildings be 35 years of age or older, and a minimum of three additional eligibility factors for improved 
land be present to a meaningful extent and reasonably distributed throughout the RPA. The following 
eligibility factors were described in the 26th & King Drive TIF Plan: 
 

 75 percent of structures were found to be 35 years of age or older 

 Five (5) improved land factors present to a major extent: 
o Deterioration 
o Inadequate Utilities 
o Excessive vacancies  
o Obsolescence  
o Deleterious Land Use/Lay Out 

 
At the time of designation, the 26th & King Drive RPA was characterized by institutional structures, 
consisting of the Mercy Hospital Campus. The campus included a main hospital building, residents/interns 
building, a vacant research and MRI buildings, and surface parking lots. The 30-acre RPA was created to 
facilitate the redevelopment of the eastern half of the existing Mercy Hospital Campus by providing 
resources for the modernization of the Hospital, to provide public infrastructure where needed, and to 
support residential development, including the development of new affordable housing. 
  

  



 

  

 5  

Goals and Objectives for the RPA 
 
The primary goals of the 26th & King Drive RPA include promoting the redevelopment of the aging Mercy 
Hospital, and to support the redevelopment of the existing hospital campus to meet residential 
development needs while continuing to provide employment opportunities within the RPA. The following 
eight (8) specific objectives were outlined in the TIF Plan: 
 

1. Provide resources for the rehabilitation, modernization, and/or expansion of the Mercy 
Hospital;  
 
2. Facilitate the redevelopment of the eastern half of the existing Mercy Hospital Campus by 
providing resources for site assembly and preparation, including demolition and environmental 
cleanup, where necessary; 
 
3. Provide public infrastructure where needed, including new streets, underground sewer and 
water systems, sidewalks, alleys, and other public improvements in order to create a physical 
environment that is conducive to private development; 
 
4. Support residential development that accommodates a diverse economic and demographic 
mix of residents, including the development of new affordable housing; 
 
5. Provide adequate on- and off-street parking for visitors and residents within the RPA; 
 
6. Provide opportunities for women-owned, minority-owned, and locally-owned businesses to 
share in permanent and construction job opportunities associated with the redevelopment of the 
26th & King Drive RPA; 
 
7. Support job training and welfare to work programs and increase employment opportunities 
for area residents; and 
 
8. Provide daycare assistance as necessary to support the employees of the Mercy Hospital. 

  

Estimated Redevelopment Project Costs and Allocations 
 
The estimated Redevelopment Project Costs outlined in the 26th & King Drive TIF Plan total $50.0 million. 
Through 2014, $3.4 million has been expended on TIF-supported projects within the RPA, representing 
6.8 percent of the estimated total Redevelopment Project Costs. Exhibit 2 on the following page displays 
the estimated eligible costs of the TIF Plan through 2014 by statutory cost category. 
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Exhibit 2. Total TIF-Eligible Project Costs and Expenditures through 2014 

    Estimated 
Project 
Costs 

Project Costs Expended 
Through 2014 

Permissible Cost Category Eligible Cost Description Expenditures 
Percent 
of Total 

1. Professional Services Costs of studies, surveys, administration and 
professional services 

$1,000,000  
[1] 

$88,177  8.8% 

2. Marketing of Sites Cost of marketing sites within RPA to prospective 
businesses, developers, investors 

[1] $0  N/A 

3. Property Assembly & 
Site Preparation 

Property assembly costs, including acquisition, 
demolition, site preparation and environmental 
site improvement costs 

$6,000,000  $1,892,877  31.5% 

4. Rehabilitation of 
Existing Public or Private 
Buildings 

Costs of rehabilitation, reconstruction, repair or 
remodeling, and replacement of existing public 
or private buildings or fixtures 

$36,400,000  $1,400,862  3.8% 

5. Public Works or 
Improvements 

Costs of construction of public works and 
improvements 

$4,500,000 
[2] 

$0  0.0 % 

6. Job Training and 
Retraining 

Cost of job training and retraining implemented 
by businesses or other taxing bodies, including 
“welfare-to-work” programs, advanced 
vocational or career education 

$500,000  $0  0.0 % 

7. Financing Costs Financing costs, including interest and issuance 
costs 

[3] $0  N/A 

8. Capital Costs Taxing districts’ capital costs resulting from 
redevelopment project 

[2] $0  N/A 

9. Increased Education 
Costs 

Costs of reimbursing school districts for their 
increased costs attributable to TIF-assisted 
housing projects 

[2] $0  N/A 

10. Relocation Costs Relocation costs $0 $0  N/A 

11. Interest Costs Costs of reimbursing developers for interest 
costs on redevelopment projects 

$1,000,000  
 

$0  0.0 % 

12. Affordable Housing 
Construction 

Costs of construction, renovation, rehabilitation 
of housing for low-income and very low-income 
households 

$500,000 $0  0.0 % 

13. Day Care 
Reimbursements 

Costs of day care services and operational costs 
of day care centers for low-income families in 
RPA 

$100,000  $0  0.0 % 

TOTAL REDEVELOPMENT PROJECT COSTS [3][4] $50,000,000 $3,381,916  6.8 % 

Source: 26th & King Drive Redevelopment Project Area Redevelopment Plan and Project, dated July 28, 2005; Section (2) in 2004-
2009 TIF Annual Reports; Attachment K in 2010-2014 TIF Annual Reports. 
[1] Professional Services category may also include Marketing of Sites, as indicated in TIF Plan. 
[2] Public Works or Improvements line item may include 1) reimbursements to an elementary, secondary or unit school district 
for increased costs attributed to assisted housing units, and 2) capital costs of taxing districts impacted by the redevelopment of 
the Project Area, as noted in the TIF Plan.  
[3] Total Redevelopment Project Costs in TIF Plan exclusive of capitalized interest, issuance costs and other financing costs.  
[4] All costs may be increased by the rate of inflation reflected in the Consumer Price Index (CPI) for All Urban Consumers for All 
Items for the Chicago-Gary-Kenosha, IL-IN-WI CMSA, published by the U. S. Department of Labor. In addition to the above stated 
costs, each issue of obligations issued to finance a phase of the Redevelopment Project may include an amount of proceeds 
sufficient to pay customary and reasonable charges associated with the issuance of such obligations, including interest costs.  
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2. Redevelopment Project Area Revenues and Expenditures 
 
This chapter provides information on the incremental property tax revenue generated and associated 
expenditures within the 26th & King Drive RPA from its inception through December 31, 2014. A summary 
of non-TIF City funds expended in support of projects through the 2014 calendar year is also presented. 
 

Growth in EAV and Revenue Generated within 26th & King Drive RPA 
 
Incremental property tax revenues are generated based on the growth in equalized assessed value (EAV) 
that arises during the TIF district’s existence, as compared to the initial EAV at the time of the TIF’s original 
adoption. The RPA’s initial EAV as of 2004 was zero ($0) due to the district’s composition of only non-
taxable parcels.1 Since the initial EAV was $0, growth in EAV has been calculated based on the first year 
of taxable value in the RPA, which was $1.1 million in 2007. As of December 31, 2014, the total taxable 
EAV (for tax year 2013) of the RPA was $9.3 million, representing growth of 728 percent from the 2007 
EAV.2 
 

 

 
This growth in EAV in the RPA generated a total of $4.3 million in incremental property tax revenue from 
20083 through the end of 2014, as displayed in Exhibits 4 and 5 on the following page. Property tax is 
collected in the year after taxes are levied, therefore these exhibits cover the period through tax year 
2013, for which property taxes were collected in calendar year 2014.  

                                                           
 
1 Office of the Cook County Clerk, Certificate of Initial Equalized Assessed Valuation. Initial EAV is from tax year 2006, 
the most recent EAV available at the time of designation. 
2 Office of the County Clerk Tax Increment Agency Distribution Summary, Tax Year 2013. 
3 Incremental property tax was first collected for the 26th & King Drive RPA in 2008 based on 2007 EAV. Prior to 2007, 
all property in the RPA was tax-exempt. 

Exhibit 3. Growth in EAV: Tax Year 2007– 2013 

Year EAV  
% Increase from 
Initial EAV 

2004 – Initial EAV [1] $0 -- 

2007 – First Year of Taxable EAV $1,118,429 -- 

2013 – Current EAV $9,261,627 728% [2] 
Source: Cook County Clerk.  
[1] The RPA was designated in 2006, with initial EAV from tax year 2004. 
[2] Percent increase from 2007, the first year with taxable EAV. 
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Exhibit 4. Incremental Property Tax Revenue 
Collected, 2007 - 2014 

Year 
Property Tax 

Collected 

2007 $0 

2008 $49,843 

2009 $174,390 

2010 $1,035,715 

2011 $935,460 

2012 $810,162 

2013 $607,202 

2014 $641,682 

TOTAL INCREMENTAL 
PROPERTY TAX 
COLLECTED, 2007-2014 $4,254,454 

Source: TIF Annual Reports: Section (7)(D) in 2006-2009 Reports; Section 3.1 in 2010-2014 Reports. Property tax increment 
deposited in special tax allocation fund.  
 

Transfers of TIF Funds  
 
No funds were transferred (or “ported”) into or out of the 26th & King Drive special tax allocation fund to 
adjacent TIF districts through December 31, 2014. 
 

City Expenditures within the RPA 
 
From 2006 to 2014, $3.4 million in incremental property tax revenue was expended in support of projects 
within the 26th & King Drive RPA. Expenditures of TIF revenue over this period are presented in Exhibit 2 
(see page 6) by TIF-eligible cost categories outlined in the TIF Act.  
 
No additional City non-TIF investments were made between 2006 and 2014, as displayed in Exhibit 6 
below. 
 
Exhibit 6. Non-TIF City Investments in TIF-Supported Projects, 2006-2014 

Non-TIF City investments were not made through December 2014. 

Source: City of Chicago 
 
   

Declaration of Surplus Funds 
 
No declaration of surplus funds in the 26th & King Drive special tax allocation fund has occurred through 
December 31, 2014. All unspent funds in the special tax allocation fund were reserved or earmarked for 
current and/or future projects. 
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3. Redevelopment Project Area Accomplishments 
 
This chapter provides information on the status of TIF project activity, goals and objectives outlined in the 
TIF Plan. Detailed information on TIF-supported projects within the 26th & King Drive RPA is provided, 
followed by a discussion of additional performance metrics relevant to the TIF district.  
 

RPA Project Profiles – Major Accomplishments 
 
Project profiles for TIF-supported projects within the 26th & King Drive RPA that are underway or have 
been completed, as of December 31, 2014, are provided in Exhibits 8 through 12 on the following pages 
(see pages 10 – 11).  
 
Key project information presented includes total project costs, TIF investment (to date and expected), 
public-to-private investment ratio, and additional community impacts resulting from or expected to result 
from these projects. The tables include projects receiving TIF investment through Redevelopment 
Agreements (“RDAs”), the Local Industrial Retention Initiative (“LIRI”), and public infrastructure 
improvements receiving funds through TIF and other City sources. Projects that have been allocated TIF 
funds, but for which no TIF expenditures have occurred, are presented in Exhibit 14 in the following 
section on planned projects (see page 13). 
 
The TIF investments made in Redevelopment Agreement Projects, as reported in Exhibit 8, are displayed 
in Exhibit 7 below.  
 
Exhibit 7. TIF-Funded Project Map 
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Exhibit 8. Redevelopment Agreement Projects 

Map ID Project 
Status  
[1] 

Total Project 
Cost  
[2] 

TIF Funding 
Approved  
[3] 

TIF Investment to 
Date  
[4] 

Total Non-TIF 
Investment 
Expected  
[5] 

Other City-Controlled 
Sources [6] Ratio Non-TIF to TIF 

Invest.  
Source 

Funding 
Amount 

PUBLIC/INSTITUTIONAL                 

R-1 Mercy Hospital and 
Medical Center 

In 
Progress 

$263,151,638 $60,897,431 $3,293,740 $202,254,207 N/A $0 3.3:1 

            TOTAL $0   

TOTAL     $263,151,638 $60,897,431 $3,293,740 $202,254,207   $0 3.3:1 

[1] “Complete” projects are those listed as “Complete” in 2014 TIF Annual Report and/or with a Certificate of Completion as of December 31, 2014. “In Progress” projects are those 
indicated in TIF Annual Reports as being ongoing as of December 31, 2014. 
[2] Source: Redevelopment Agreement. 
[3] Maximum TIF allocation from City Funds as specified in the Redevelopment Agreement, excluding interest and financing costs. 
[4] 11/1/1999 to 12/31/2014, as noted in 2014 TIF Annual Report. 
[5] “Total Project Costs” less “TIF Funding Approved.” 
[6] Source: Redevelopment Agreement. 

 
 
 
 
Exhibit 9.  Redevelopment Agreement Projects: Community Impacts 

Project Project Address 

Commercial 
Project 
Square 
Footage 

RDA-
Required 
Permanent 
Jobs [1] 

Number 
of 
Housing 
Units [2] 

Affordability 
Level 
(Percent of 
AMI)  

Additional Expected Community Impacts 

PUBLIC/INSTITUTIONAL             

Mercy Hospital and Medical 
Center 

2525 S Michigan Ave N/A 0 N/A N/A The project will result in improved service provision by the 
hospital to the medically underserved community. 
Environmental features include 50% green roof coverage for 
new residential units on adjacent property. The project will 
comply with the prevailing wage, local hiring, MBE/WBE 
requirements for construction contracts. 

        

        

        

TOTAL   N/A 0       

Source: Redevelopment Agreements, Community Development Commission project summaries. 
[1] Minimum threshold required in the Redevelopment Agreement, if applicable. 
[2] AMI: Area Median Income, as defined by the U.S. Department of Housing and Urban Development for the Chicago-Joliet-Naperville, IL area. 
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Exhibit 10. Intergovernmental Agreement Projects 

No Intergovernmental Agreement Projects have received TIF funding through December 2014.  

Source: Intergovernmental Agreements provided by the City. 

 
 
 
 
Exhibit 11. TIF-Funded Programs 

Project Project Type Total TIF 
Funding 
Expected [1] 

Total Private 
Investment through 
2014 

TIF Investment 
through 2014 
[1] 

Ratio of Non-
TIF to TIF 
Investment  

Description/ Key Community Impacts 

LIRI/NBDC 
Industrial 
and Business 
Retention 

$835  $0  $835  0:1 

Local Industrial Retention Initiative grants and 
Neighborhood Business Development Center 
grants were issued through Delegate Agencies. 

TOTAL   $835  $0  $835  0:1   

[1] Source: City of Chicago. 

 
 
 
 
Exhibit 12. Public Infrastructure Projects 

No public infrastructure projects have received TIF funding in the RPA through December 2014. 

Source: Capital Management System database, 2006-2014; City of Chicago. Projects listed as Complete or Active.
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Additional Performance Metrics 
 
Additional performance metrics associated with the RPA, including construction and permanent job 
creation, and change in equalized assessed value over time, are presented below. 
 
CONSTRUCTION JOB CREATION 
 

298 one-year full-time equivalent construction jobs 
 
Temporary construction employment associated with private projects (those with Redevelopment 
Agreements) has been estimated for this Report. For consistency, estimates for all projects were 
developed using IMPLAN, an economic impact modeling program, which incorporates local employment 
and economic data from the U.S. Bureau of Labor Statistics (“BLS”) and Bureau of Economic Analysis 
(“BEA”). The inputs for the IMPLAN analysis were derived from the actual project budgets, as presented 
in the RDA.  
 
Based on this methodology, an estimated 298 one-year full-time equivalent (“FTE”) construction jobs 
were created as a result of the Mercy Hospital and Medical Center project through 2014.  
 
PERMANENT JOB CREATION 
 

47 FTE permanent jobs 
 
In some cases, RDAs require private, TIF-supported projects to create or retain a certain number of 
permanent jobs as a condition of receiving TIF funding. The only RDA to date within the 26th & King Drive 
RPA, Mercy Hospital and Medical Center, has not included a permanent job creation covenant. However, 
under the terms of the RDA the project is anticipated to create 50 permanent jobs. These employment 
figures were converted to FTE positions for comparability using U.S. BLS and BEA conversion factors. 
 
Based on this methodology, an estimated 47 FTE permanent positions are expected to be created as a 
result of the Mercy Hospital and Medical Center project in the 26th & King Drive RPA.  
 
CHANGE IN EQUALIZED ASSESSED VALUE 
 
A comparison of the change in equalized assessed value (EAV) over time in the 26th & King Drive RPA to 
larger geographies is one indication of the relative growth in property values in the RPA. The cumulative 
growth in total EAV for the 26th & King Drive RPA, South Township, and the City of Chicago, overall, is 
displayed in Exhibit 13 on the following page for tax years 2006 through 2014. 
 
Property values within the 26th & King Drive RPA have increased at a compound annual growth rate 
(CAGR) of 36.5 percent from tax year 2007 to tax year 2014, while EAV in South Chicago Township and 
the City of Chicago has declined at a CAGR of -2.8 percent and -3.5 percent, respectively. 
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         Source: Cook County Assessor’s Office, EAV before exemptions. 
 

Status of Planned Activities, Goals and Objectives 
 
PLANNED ACTIVITIES 
 
The projects presented in Exhibits 8 through 12 include only those TIF-supported projects for which TIF 
funds have been expended through December 31, 2014. Planned projects are defined as those that have, 
as of December 2014, met substantial approval criteria for receiving TIF funds, but have not received any 
TIF funding. These planned projects consist of: 
 

 Projects with an executed RDA, or with an RDA under negotiation following approval by the 
Community Development Commission; 

 IGAs that have received City Council approval but without TIF expenditures through 2014;  

 TIF-funded programs for which funding has been approved but no TIF dollars expended; and 

 Public infrastructure projects with prior approval but no expenditures through 2014, or projects 
included in the City’s 2015-2019 TIF Projection Reports as “potential projects.” 

 
Information on the planned projects in the RPA is presented in Exhibit 14 below. 
 
Exhibit 14. Planned Projects 

No planned projects have been identified in the RPA through December 2014. 

  Source: Redevelopment Agreements, Intergovernmental Agreements, CDC reports, Capital Management System database, 
2006-2014, TIF Projection Reports 2015-2019. 
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Progress toward Achieving Goals and Objectives 
 
The TIF Act requires that progress toward achieving goals and objectives outlined in the TIF Plan be 
addressed in the Report. Exhibit 15 below presents a summary of the relevant projects and their progress 
in addressing the goals and objectives outlined in the 26th & King Drive TIF Plan through 2014. 
 
Exhibit 15. Progress toward Achieving Goals and Objectives Outlined in 26th & King Drive TIF Plan 

Map ID Project Relevant Goals and Objectives Addressed 

R-1 Mercy Hospital and Medical Center 1, 2, 4, 6 

Source: Redevelopment Agreements. 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 

 


